Rpt-ID: RCPESPRJ Georgia Date: 11/06/2014

User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14578-13-000-0 Estimate Number: 0001 Pay Period: 07/08/2013
to 10/31/2014

Contract Location: Time Allowed: 328 Days
I-75/SR 401 IN COBB COUNTY. Elapsed Calender Days: 481 Days
Percent Time: 146.65
District: 7 Area: 02
Contractor:

THE L. C. WHITFORD CO., INC. Date Let: 05/17/2013
3765 FRANCIS CIR. Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
ALPHARETTA GA 30004-5922 Date Work Began: 10/11/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $3,503,396.69 Counties:
Original Contract Amount $3,318,887.00 Cobb
Funds Available $3,437,115.34
Percent Complete 3.60%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004422 $3,503,396.69 $3,318,887.00 $3,437,115.34  1.89% $66,281.35

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/06/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14578-13-000-0 Estimate Number: 0001 Pay Period: 07/08/2013
to 10/31/2014

Project Number: M004422 I-75/SR 401 - SIGNING UPGRADES

Federal State Project Number:  M004422

Total to Date Prev to Date This Estimate
Participating $100,883.48 $0.00 $100,883.48
Non-Participating $25,220.87 $0.00 $25,220.87
Total Earnings $126,104.35 $0.00 $126,104.35
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $126,104.35 $0.00 $126,104.35
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($59,823.00) $0.00 ($59,823.00)
Total: $66,281.35 $0.00
$66,281.35

Total Payable:



Rpt-ID: RCPESPRJ Georgia
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Contract ID: B14578-13-000-0 Estimate Number: 0001

Date: 11/06/2014

Page 3 of 3

Pay Period: 07/08/2013
to 10/31/2014

Project Number M004422

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
504417.400 .250
.250 $126,104.35 $126,104.35
MO004422
Category Amount: $126,104.35 $126,104.35
Project Total Amount: $126,104.35 $126,104.35



